

| PNG ongoing work going details | | | | | |
|--------------------------------|---|--|---|---------------------------------------|---|
| Sr No. | Contractor Name | Area Name | on going work details | Responsible contractor in-charge name | Working period |
| 1 | M/s Greentech Engineers | Yahswant Nagar - Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | Mr. Dilip Wadmare | From 1st August' 24 to 31st March' 2025 |
| | | Sangram Nagar- Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | | |
| | | Ashok Nagar & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Jule Part 2 & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Jule Part 1 & Surrounding Area, Solapur | Ground Connection work ,Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work,Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| 2 | M/s Patel Engineering Company | Yahswant Nagar - Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | Mr. Nikhil Kedar | From 1st August' 24 to 31st March' 2025 |
| | | Sangram Nagar- Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | | |
| | | Akluj Municipal Council , Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | | |
| | | Jule Part 1 & Surrounding Area, Solapur | Ground Connection work ,Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work,Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | MHDC Salgar Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work | | |
| 3 | M/s Shree Siddhivinayak Engineers and Contractors | Sangola Municipal Council | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | Mr. Somnath Chavan | From 1st August' 24 to 31st March' 2025 |
| | | Jule Part 1 & Surrounding Area, Solapur | Ground Connection work, Connectivity Work,Flushing and Testing & Commissioning Work,Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Jule Part 2 & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work,Domestic Connection Work (GI Pipe and Meter Installation work) | | |

| | | | | | |
|---|--------------------------|--|--|-------------------|---|
| 4 | M/s FuturZ Infrastructre | Sangola Municipal Council | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | Mr. Sanket Kale | From 1st August' 24 to 31st March' 2025 |
| | | Jule Part 1 & Surrounding Area, Solapur | Ground Connection work, Connectivity Work, Flushing and Testing & Commissioning Work | | |
| | | Awanti Nagar, Uma Nagar, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | New Paccha Peth & Surrounding Area , Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Shelgi & Mitra Nagar & Suurounding AREA, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| 5 | M/s Maruti Infratech | Jule Part 1 & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | Mr.Praveen Udata | From 1st August' 24 to 31st March' 2025 |
| | | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Jule Part 2 & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| 6 | M/s JDK Entepriases | Jule Part 1 & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | Mr.Prathmesh Raul | From 1st August' 24 to 31st March' 2025 |
| | | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Jule Part 2 & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | NTPC Township, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |

| | | | | | |
|---|----------------------------|--|--|-------------------|---|
| 7 | M/s DG Enterprises | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work (GI Pipe and Meter Installation work) | Mr. Gulfam pathan | From 1st August' 24 to 31st March' 2025 |
| | | Sangola Municipal Council | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | | |
| | | New Vidi Gharkul & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | New Paccha Peth & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Shelgi & Mitra Nagar & Surrounding AREA, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| 8 | M/s Samruddhi Construction | Jule Part 1 & Surrounding Area, Solapur | Ground Connection work, Connectivity Work, Flushing and Testing & Commissioning Work | Mr. Subhodh Patra | From 1st August' 24 to 31st March' 2025 |
| | | Hatture Vasti, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work (GI Pipe and Meter Installation work) | | |
| | | Yahswant Nagar - Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | | |
| | | Sangram Nagar - Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | | |
| | | Akluj Municipal Council, Akluj, Solapur | Gas Pipeline Laying Connectivity, Flushing & Testing Work, Domestic Connection Work | | |
| | | Swagat Nagar & Surrounding Area, Solapur | Domestic Connection Work (GI Pipe and Meter Installation work) | | |